COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2004

ESTI MATE SUMVARY 10: 10: 57
CONTI D: C14173 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14173-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 9.5 DAYS TIME ALLOW 48 WORK DAYS
US 24 Rockfall Mtigation PERCENT TIME:  19.79 ORI G TIME ALLON 30 WORK DAYS
PRQJECT NO NH 0243- 065
US 24 Rockfall Mtigation
NAVE OF ROAD: 24
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 03/ 27/ 2004 DATE TI ME STARTED 03/15/2004
20300 W HI GHWAY 72 DATE LET 10/ 02/ 2003 DATE WORK BEGAN
DATE AWARDED 10/ 07/ 2003 DATE TI ME STOPPED 04/ 06/2005
DATE CONTRACT EXECUTED  10/23/2003 DATE ACCEPTED 04/ 06/ 2005
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 03/ 15/ 2004
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 290, 137. 21 PARTI Cl PATI NG $ 87, 449. 81 $ 87, 449. 81
AWARD PRQJECT AMI:  $ 292, 602. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 30. 14% TOTAL EARNI NGS 87, 449. 81 87, 449. 81
FUNDS AVAI LABLE: $ 202, 687. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 87, 449. 81 87, 449. 81
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -244.05 -244.05
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 87, 205. 76 87, 205. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 87, 205. 76 87, 205. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 87, 205. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14173-BID ESTI MATE RUN 04/ 15/ 2004
PRQJECT NH 0243- 065 ESTI MATE NO. 0001 10: 10: 57

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WT PRICE o __________

CAT NO0200 ROADVAY
0005 202-01140 REMOVAL OF GUARDRAI L TYPE 4 780. 000 0. 000
LF 780. 000 7,020. 00
9. 00000 780. 000 7,020. 00
0010 202-01300 *REMOVAL OF END ANCHORAGE 10. 000 0. 000
EACH 9. 000 1, 800. 00
200. 00000 9. 000 1, 800. 00
0015 203-01594  COVBI NATI ON LOADER 0. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0.00
0020 203-02300 ROCK SCALER 142. 000 0. 000
HOUR 37. 000 3,330. 00
90. 00000 37.000 3,330. 00
0025 210-01140 RESET GUARDRAIL TYPE 4 780. 000 0. 000
LF 380. 000 3,420. 00
9. 00000 380. 000 3, 420. 00
0030 211-01111  *ROCK REI NFORCEMENT ( DOVELS) 440. 000 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0.00
0031 211-01111 ROCK REINF (DOWELS) ROCK REI NFORCEMENT ( DOVELS) 640. 000 0. 000
( EPOXY)
LF 0. 000 0.00
66. 60000 0. 000 0.00
0035 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 5. 000 0. 000
TON 5.000 1, 375. 00
275. 00000 5. 000 1, 375. 00
0040 606-02003  *END ANCHORAGE ( NONFLARED) 10. 000 0. 000
EACH 9. 000 18, 000. 00
2, 000. 00000 9. 000 18, 000. 00
0041 900-00014  ADDED | TEM (LUMP SUM/ GDRAIL TY3 (6-3) 1. 000 0. 000
LS 0. 000 0.00
8, 535. 00000 0. 000 0.00
0045 607-11576  TEMPORARY ROCKFALL CONTAI NVENT SYSTEM 1. 000 0. 000
Ls 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00



CONTI D: C14173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14173-BI D ESTI MATE RUN 04/ 15/ 2004
PRQJECT: NH 0243- 065 ESTI MATE NO 0001 10: 10: 57

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 607-55030 MESH POST 0. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0055 607-55041  MESH ANCHOR 194. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0060 607-55050 MESH ANCHOR ( SPECI AL) 10. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0065 607-55100 *W RE MESH 17, 003. 000 0. 000
SF 0. 000 0.00
0. 95000 0. 000 0. 00
0065 MATERI AL ALLOWANCE W RE MESH 0. 000
SF 0. 000 0.00
0. 20000 0. 000 0. 00
0070 621-00450 *DETOUR PAVEMENT 173. 000 0. 000
sy 173. 330 9,879. 81
57. 00000 173. 330 9, 879. 81
0075 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.590 15, 930. 00
27, 000. 00000 0.590 15, 930. 00
0080 630- 00000 *FLAGG NG 373.000 0. 000
HOUR 82. 500 2,887.50
35. 00000 82. 500 2, 887. 50
0085 630-00007 *TRAFFI C CONTROL | NSPECTI ON 28. 000 0. 000
DAY 4. 000 140. 00
35. 00000 4. 000 140. 00
0090 630-00012  *TRAFFI C CONTROL MANAGENENT 48. 000 0. 000
DAY 9. 000 2,925.00
325. 00000 9. 000 2,925. 00
0095 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 0. 000
EACH 1. 500 187. 50
125. 00000 1. 500 187. 50



CONTI D: C14173 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14173-BI D ESTI MATE RUN 04/ 15/ 2004
PRQJECT: NH 0243- 065 ESTI MATE NO 0001 10: 10: 57

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 42.000 0. 000
EACH 18. 500 1,110. 00
60. 00000 18. 500 1,110. 00
0105 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34.000 0. 000
EACH 17. 000 1, 020. 00
60. 00000 17. 000 1, 020. 00
0110 630-80355  *PORTABLE MESSAGE SI GN PANEL 2.000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
0115 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 3. 000 0. 000
TYPE
) EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0120 630-80360  *DRUM CHANNELI ZI NG DEVI CE 43. 000 0. 000
EACH 21. 500 752. 50
35. 00000 21. 500 752. 50
0125 630-80380  *TRAFFI C CONE 463. 000 0. 000
EACH 231. 500 3, 472.50
15. 00000 231. 500 3, 472.50
0130 630-85115  *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 3.000 0. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 1. 000 3, 400. 00
0131 900-00014  ADDED | TEM (LUMP SUM)/ ESTI MATE ADJUSTMENT -1.000 0. 000
LS 0. 000 0. 00
260. 64000 0. 000 0. 00
0135 700-70010 F/ A M NOR CONTRACT REVI SI ONS 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

CONTI D: C14173
PCN: 14173-BI D ESTI MATE RUN 04/ 15/ 2004
PRQJECT: NH 0243- 065 ESTI MATE NO 0001 10: 10: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 900- 00006  ADDED | TEM ( DOLLAR)/ 11, 945. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  290,137.21$ 87,449.81% 87, 449. 81
PROJECT TOTAL CURRENT AMI $  290,137.21$ 87,449.81% 87, 449. 81



